
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:45 PM
Run date

Time

Reviewer: Wright, Doug 10-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 347 Date: 26-May-2011 Thursday

Approved Date:

Shift Hours: 06:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 625

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 89 meters , work on the
struts at 99 meters , & work on the gantry & safety net . Crews started at 7:00 AM.

Ryan , Dustin , Salvador , & I had to test 10% of the bolts inside the tower shafts & the façade boxes
at 89 meters . Crews started at 7:10 AM. They were done at 9:10 AM.

After that , crews joined the other crews on the struts at 99 meters to the end of the shift . The 89
meters struts & façade work is completed .

Obra , Barry , Carlos , Guo , Michael , & Pablo had to work on the façade at 89 meters Crews had to
work on the final touches , house keeping , pull out of the site the excess materials , their equipments ,
tools , reroute the air & power lines , & mobilize to work on the struts at 99 meters . They started at 7:10
AM. Crews were done at 9:00 AM.

After that , crews had to prepare to work on the struts . They had to lift the top plates , haul materials
inside the tower shafts & on the struts , prepare their tools , & equipments .

In addition to that , crews had to remove the temporary bolts , adjust the splice plates , place shims
where is required , drive drift pins to align the holes on the flanges & webs , & install the permanent bolts
using ; 220 mm. bolts DH4GM300018 , 230 mm. bolts DH4GM300025 & DH4GM300035 ,
& 250 mm. bolts DH4GM300015 ,
.

Carlos & Barry had to work inside the East tower shaft . Michael & Ryan had to work inside the North
tower shaft . Dustin & Pablo had to work on the East struts . Obra had to work on the South strut . Guo had
to work on the North strut . Crews were done at 5:10 PM. They had to wrap up their equipments & tools .
Crews left at 5:20 PM.

Anthony , Augie , Casey , Edward , Jacob , Kevin , & Richard had to work on the gantry . Crews were
called to hold on disassembling the gantry . Crews had to disassemble the supporting beams for the safety
net , fly materials from the barge & set them on the W line for the cable cat walk . Crews started at 7:10
AM. They were done at 5:00 PM. Crews left at 5;20 PM.

Conco crews came to the site at 6:45 AM. They had to work on the tie back footing . Bruce & Jose
had to work on the reinforcing steel on the North side of the footing . Crews had to place # 25 mm. at 0.3
meter at center in 2 layers of steel , place spacer blocks , & spreader bars between the layers .
They started at 7:10 AM. crews were done at 11:00 AM. Bruce & Jose had to wrap up their tools &
equipments . They left at 11:15 AM.

Norman , Patrick , Gary , & Jasmin had to work on the form work . Crews had to form the South side
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of the footing . They had to drive dowels into the ground to anchor the form panels , adjust the form &
secure it in place . Crews started at 7:00 AM. They were done at 12:00 PM.

After that , crews had to form the North side of the footing . They started at 12:40 PM. Crews were
done at 3:10 PM. They had to wrap up their tools & equipments . Crews left at 3:30 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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